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This quarterly report covers the period from 1 January 2002 to 31 March 2002 under USAID Cooperative 
Agreement No. 641-CA-00-97-00160-00. The report summarizes major accomplishments by the CSA 
project in Ghana during this period, pIans for next period, and a summary of expenditures for the period. 
Briefly, the sub-activities of the CSA project are: 1) increased community awareness, responsibility, and 
advocacy for education; 2) strengthened school support organizations in each community; 3) communities 
participating in the design, implementation and monitoring of schools; and 4) district education officers 
using monitoring and evaluation to improve education management. 

The following major accomplishments were completed during this quarter. 

SMC/PTA Handbook. Production of the SMCPTA Handbook for the GES continued throughout the 
quarter. To date, 40,500 copies have been delivered to the CSA office. Of these, 2,000 have been delivered 
to GES headquarters, 6,240 have been given to CRS, and 6,382 have been delivered to the 8 Cohort 4 
districts that have started their SMCPTA training expansion program. The remaining manuals are currently 
being stored at the CSA Accra and Kumasi offices. 

SMC/PTA Training - Cohort 5. Two five-day TOT workshops were held for representatives from each of 
the 18 Cohort 5 districts to prepare for the SMCPTA training activity. Subsequently, five-day SMG'PTA 
training workshops were held in each of the districts (62 PSCs). The training workshops were facilitated 
collaboratively by CSA staff, CSA facilitators, and GES staff. Following the workshops, visits were made 
to each community to review progress on the SPIPs and to update them where necessary. 

SMC/PTA Community-Based Refresher Training - Cohort 4. As a supplement to the regular district- 
based SMCPTA training cycle, Cohort 4 facilitators have been conducting community-based SMClPTA 
training to both refresh those participants of the district-based workshops and to include additional 
community representatives who were not able to attend the district-based training. These workshops are 
generally one day and usually cover three or four topics from the SMCPTA Resource Handbook 

Microgrant - Cohorts 4 and 5. Tranche 2 projects are underway in all 126 Cohort 4 communities; it is 
expected that most of the projects will be completed early in the next quarter. Twenty-one branche 1 projects 
have been awarded in Cohort 5; proposals for the remaining 41 communities are currently under review and 
are expected to be awarded early next quarter. 

Remobilization - Cohort 4. Three-day remobilization exercises were conducted in all 126 Cohort 4 
communities. Story-pichue cards and other PLA tools were used with different focus groups in the 
community to generate discussions around education ant how community members could contribute to 
improving quality. On the last day of the activity, comm'unities updated their SPIPs, integrating issues that 
had arisen during the previous days. 

% 
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Commbtity ~ r&&ub&  oru urn; Cohorts 4 and,5. ;The:;first comm&ty drama and public fomm . ;: 
activities for CohoA 5 were conducted in 40of the 62 Cohort 5 coqnnunities, ~ h i l ~ ~ s e c o n d  commwity . 1; 
drama activities were conducted in 22 of the 126 Cohort 4 communities (the first ro&d of community drama 
,in Cohort 4 took place last year). In each case, drama performances were scripted, rehearsed, and performed 
by community members and were intended~to highlight and.generate discussion around issues that had been 
identified on their S P ~ S .  These activities were well attended by community members and also drew district 
level officers into some .. conpunities. , . , ,ne.dr~a,,aptivities for the remai;~ng,,C~ho,@ 4 and Cohort 5, 
communities will take place next quarter. 

. . . . . . .  . . .  , . . , - i:: u . . . . . . . . . . . . . .  
SMCRTA ~ f a i n i $  E X & & L ~ ~ .  .fis SMWTA training exp%sion progrin? was initiated in 8 districts 
during the-quarter: J%g~.Twifo Keman,.Mpohor Wassi East, Kwaberej:.ASuogyammi Gi, Kadjebi, and 
Krac-Ji. Five-day TOT workshops f o r d i s ~ c t  officers,and national service personnel .&ere held in each ~ ' Z  

district and cluster-based training activities got underway in 2 of the districts: .Kwabere and J m n .  '$e -.: 

remaining 6 districts will begin their cluster training activities in April and it is anticipated that tkie clustir- ...... 
....... based training will be completed for all 8 districts by the end of next quarter. -. . .~ ~ 

, - 7 ;  , 
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National Service Secretariat Pilo*. This program is,still underway for the seven pilot diitricts & thcd&t~i:,~ 
Jaman, Twifo Heman, Mpohor Wassa East, Kwabere, Asuogyaman, Ga, and Krachi. CSA staff pr~$de ';: :- 
occasional technical support through visits to the conkmpity partieipatfp~~coordiriiitdrS (CPCs) ifiw$-,-j,:'. " 

districts. The national service personnel assigned to each district also p&c$ated in  the.^^^ TOT [::.,., :,; :. 
worksliops in support of the iniplementation of the district gr&ts and the SMCE'TA TOTWoiksh6pS 5 :l ' '  

support of the  pansion ion in their respective disliicts. Theseper'sohel ....... . . . . . . . . . . .  will also assist with the . . . . . . . .  : ,<Y.:> ' . . . . .  . ~, . - -. 
f o l l ~ o n ~ i t i v i t i e s  related to2hdie two $rograms. 

District Management Training/District Grants. D-c;ring the. quarter;GSA:continued to refine tEei. v ' ' *  
,!;, 

community participation components of the district management training activities, in line with the 
modifications to.the:pro& that wefc.bejng madeat ILP. CSA coliaborated with -.in.the delixery of 9 . ? '  .... 
4-day Cohofl5.distriot~1lanagement t r a i n g  workihops, in support of ihedis&ct gr& CSA'S main 
responsibiIiw~during tIie ~orksh6~s!-isto help tikdistricts'to understid the imporhike &community : - -  :-,: :-. 
participation in education-andassistthem. to irico~porate supporfive acJivitks into their.district.-gr&t .. 2'' :. ;' L 

. . .  . . . .  . . 
applications. _ _  , . :  ..... . ,. ., .,.. . . . . . . . . . . . . . . . . .  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .- . , ~  . . . -- . . .  . . 
M&E Capacity Building Program. A 6-day TOT worl&hoi, ivas conducted to,prepare for the 
implementation of the first phase of the M&E capacity building jrograg. ~wenty-five members of GES; 

. . . .  
from headquaers, egional;arid distSCt levels,-were3deiitified as poteiitial-,trainers fdi. theMEE ijio@ii~ , ,, 

and wqe indted to.participate in the TOT, alongwith the CSA trainers.: Aftera delay related . . . .  to -. the . ' '" " . . . . .  

u n a n t i ~ i ~ a t & ~ ~ ~ ~ a ~ t i v i t i e s ,  the pro&& began with 2-day district'visii.s&iducted in 7 C6bdrt 4 districts. 
The visits were carried out by teams of CSAEARC staff members and GES trainers. During these visits, an 
assessment was made of the current M&E practices within the district office and the M&E plan components 

. . 
of the district grant app1ications:were reviewed and-refined where recessaj.: , . , , . i , l :  . , 

. . 
.... IEC - Rad&vdpd Newslet&%: Thnty-seven live rddiopr~grams were conducted during the quarier, with ::.. 

repeats &the alternate u;eeks; SunyariiBrong Ahafo (6), Cape ~oastCentiai (7j0 HoNolta (6), 
~akoradiK?estem (2); KoforidudEabtern (6),'~da/~reat&.~c~@:(7), arid ~umasi~~Sh@i:(3).:. ID Februsuy, : . -, . 
the KumadAshanti station replaced the Takoradi/Weitern skti6n to p;b+ide better &k& of the coho& 4 

' ,; 
and ~ o h b k 5  >onim~miti.es. Volume 4, Issue 1 of the neivsletter,. 'VO@ j f o i  b e  ~d&&ulity? was . ' . 

, , , .  ..a? - :, . . . . . . . . . . . . . . . . . . . . . . . . .  . . .  . i.. :. produced and-willbe distributed in early April. I:  . . . .  .. i / . . '1 
:i . - ... .... 

..o, 

Community Match: Thecumulative 'community match"co1kmd fbr. CSA partnWshiR sdi6+1- .;, - ; .:- 1 .  
communities though 3 1 ;March 2002 was $1,215,951; an average of $4,929 per eachof 18 Cohod. 1. P.SCs, ... . I  

$8,349 per each of 27 Cohort 2 PSCs, $9,183 per each of 54 Cohort 3 PSGs, $2,922 per each of 126 Cohort :,. 
4 PSCs,and $361pereacIi of.62 Cohort 5.'PSCs. Detailediracl&'shieti $e inchdedunher Gaiat&covc':: .:: 1 
With the $252;714 that has been colTected'ininstit&onal match, CSA'~OW i$sa match total of $l;468,665, 
or 58% of the total obligation of $2,536,654. 

. . . . . . . .  . . . . . .  . . 
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Field T i e  and Project Staff. Average field time for senior staff for the qxuter was 48 percent, which 
includedthe project dikctor, deputy duector for finance and operations,and two associate directors for fieid 

~ . .  activities..Field vehic1eusage:time was 93 percent. - ' , . 
. . . .  9 -  .. . . i , . .  . . 

. ~ ~ ,  .' ::, . . .  2 . . .  
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CUMELATIW TRACKING SUMMARY OF KEY ACTIV~~IES COMPLETED - FY 98199/00/01/02 
. . . . . . . .  - . . ,  . . . . . . .  . , ,  . . 

. . 
Sub Activity 1: Community Aware'ness, Responsibility and Advocacy Increased . . 

. . 

I . Sub Activity2 School Support Organizatians Strengthened :a . :-. i . . .  = .... :.. . . . .  

(Video 18/6/18; . 27 . : 54 : . .j4 126 or stoq'picture- ' 
.. 

. . . . > , 

cadfonun) 
IEC Calendars' 

' t (pocket/wall) 
E C  Radio pr0gr;uns; 
(6 sites) ,. 
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Activity - ' . . ~ m a t i v e  J0,Septe~ber 2001 (FX 98/99/P0/01), ,i- 1Qct. 01 - 31Mar/2002.(FY 2002) . . 
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10,OOOP. 
: . - 4 ~ ~  :. 

: 

. . SPIP Development 

, . 

' 25,000/ 
I ~ ~ ~ .  
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1,000 . 
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SMC/PTA Training 

Cohort 1, -. 
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18 
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SUMMARY OF EXPENDITURES FOR THE QUARTER -:,v,, , .%;, 1>:1 

Contract: Total Estimated Amount $.11,111,886 ., :< 

..:A 

Expenditures: Actual Cumulative Expenditures through 3 1 December 2001 "4,874;105~ 
Estimated Expenditures for 1 January - 3 1 March 2002 666,453 

. . . ; ' : , a !  * . t  ,,., . . , ,: 
Estimated Cumulative Expenditures through 3 1 March 2002 5,540,558 

. .  , 
, . . ~ 

Remaining Unexpended Balance: . . . . . . $5,571,328 

. . 

. . . . ,. . . . , 
,. . .  

PLANS FOR NEXT QUARTER . .  . , . "  : ' ' 

The work plan includes tracking of Cohort 4 tranche 2 and Cc~hbh 5 h&he l~h&grants, cbnduct of 
second round of SMCIPTA expansion TOT workshops for Cohort 4, continuation of Cohort 5 district 
management training, conduct of Cohort 5 district grant review workshops, continhati& of Cohort 4 M&E 
district visits, conduct of Cohort 4 M&E cluster training, on-site training, and technic+l . training, conduct df . 
M&E TOT 2, and continuation of the IEC radio programme. , , . :  . I .. . . . . 

PROJECT OFFICE TRAVEL SCHEDULE -APRIL TBROUGH JUNE 2002 

M&E District Visit - Cohort 4 . .. . . ,' ! , .  , 

I,. . ,-. , . ' , I 

2-3 April Dormaa, Jaman, Tano, Jasikan, Krachi, and Asuogyaman 
4-5 April Ejisu, Kwabere, Afigya Sekyere, Kadjebi, andNkwanta a ,  <. . . 
23-24 May East Mampmsi : ,  , '  ,.. . . . . 27-28 May Nanumba, ZabzugdTatale, Bongo, Sissala 
30-31 May East Gonja, SabobaIChereponi, Kassena-Nankana 

,. . . . 

M&E Cluster Training - Cohort 4 
, ., . , .  

. .  , 
8-12 April Kwabere, Ejisu, Afigya Sekyere, Tano, Jaman, and Dormaa , .  ~ . . 

15-19 April Wassa Amenfi, Nzema East, Mporhor Wassa East, Twifo Heman, Ga, &d Asuoyanian ,. .. 
, .> .. . . , I .  

Krachi, Nkwanta, Kadjebi, Jasikan, Manya Krobo, and Yilo Krobo 
3-7 June Bongo, Kassena-Nankana, Sissala 

Nanumba, ZabzugdTatale, East Mampmsi, East Gonja, SabobdCher+oni '' 
' :" ' 

1 '  

. . , , 

M&E On-Site Visit - Cohort 4 . . ,  
.,. : . . . . . .  

. ., . . . , ,: , 
23-24 April Dormaa, Jaman, and Tano i ,.,, . . 
25-26 April Ejisu, Kwabere, and Afigya Sekyere 
29-30 April Twifo Heman, Nzema East, and Mporhor Wassa 
2-3 May Wassa henli, Manya Kxobo, Yiko Krobo 
6-7 May Krachi, Jasikan, Ga 
8-9 May Nkwanta, Kadjebi, Asuogyaman 
27-28 East Mampmsi 

M&E Training of Trainers Workshop 2 

13-17 May Marina Hotel, Dodowa 

M&E Technical Training - Cohort 4 

10-14 June Kwabere, Ejisu Juaben, Afigya Sekyere, Tano, Jaman, Dormaa, Wassa Amenfi, Nzema East, Twifo 
Heman, Ga, Asuogyaman 

17-21 June Bongo, Kassena-Nankana, Sissala, Nanumba, Zabzugw'Tatale, East Mampmsi, East Gonja, 
SabobdChereponi, Krachi, Nkwanta, Kadjebi, Jasikan, Manya Krobo, Yilo Krobo 

- .  . 
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District Grant Workshop - Cohort 5 , + I , 

2-5 April Wenchi, ,Techiman, and Nkoranza 
15-18 April Offinso, ~ e f w i  ~ i a w s o ,  and Juaboso Bia 
22-25 April Kwaebibirem, Bkim North, and Akwapim South . 

District Grant Application Review Workshop - Cohort 5 

28-29 April Sekyere East, Sekyere West, and Ejura Sekyeredumase 
2-3 May Agona; Goinoa, Asikuma Odoben Brakwa 
6-7 May North Tongu, Tema 
9-10 May Wenchi, techiman, Nkoranza 
14-15 May Offinso, Sefwi Wiawso, Juaboso Bia 
20-21 May Kwaebibirem, Birim North, Akwapim South 

SMCmTA Expansion TOT Workshops - Cohort 4 . . 
13-17 May : ; Afi~ya Sekyere ... 
20-24, May M&ya Krobo 
27-31 Gay N z e k  East, Jasikan .. ' 
3-7 June Nkwanta, Yilo Krobo, Dormaa 
17-21 June Wassa Amenfi 

IEC - Radio Programs s 
> .  

2,16 & 30 April Brong Ahafo, Sunyani 
4 & 18 April Eastern, Koforidua 
3&17April Volta,Ho 
5 & 19 April Greater Accra, Ada 
6 & 20 April Central, Cape Coast 
8 & 22 April Ashanti, Kumasi 

14 & 28 May Brong Ahafo, Sunyani 
2,16, & 30 May Eastern, Koforidua 
1, IS, & I 9  May Volta, Ho 
3,17, & 31 May Greater Accra, Ada 
4 & 18 May Central, Cape Coast 
6 & 20 May Ashanti, Kumasi 

11 & 25 June Brong Ahafo, Suny* 
13 & 27 June Eastern, Koforidua 
12 & 26 June Volta, Ho 
14 & 28 June Greater Accra, Ada 
1,15, & 29 June Central, Cape Coast 
3 & 17 June Asbanti, Kumasi 
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QUALITY IMPROVEMENT IN P R I W Y  SCHOOLS (QUIPS) 

COMMUNITY SCHOOL ALLIANCES (CSA) PROJECT 

QUARTERLY REPO~T 

1 October 2001 to 31 December 2001 

USAID Cooperative Agreement No. 641:CA-00-97-00160-00 

Education Development Cotpotation, Inc. (EDC) 
SAVE the Children, U.S. 
CARE International 

?'his quarterly report covers the period from 1 October 2001 to 31 December 2001 under USAID 
coop&ti"e k i e e m i n t  ~ 6 .  64i-CA-00-97-00160-00. The report summarizes major 
accomplishinents by h e  CSA project in Ghana d u r i n ~  this period, plans for next period, and a . . 

sum& of expenditures for the period. Briefly, the sub-activities bfthe CSA are: 1) 
increased community awareness, responsibility, and advocacy for education; 2) strengthened school 
support organ'uations in each community; and 3) communities participating in the design, 
implementation and monitoring of schools. . . 

The following major accomplishments were completed during this quarter. 

PLA - Cohort 5. PLA was conducted in the remaining 44 of the 62 Cohort 5 PSCs dunng this 
period, completing this activity for the cohort. There were six PLA teams, each led by a CSA staff 
member, all with local language capability, and each composed of three to five National Service 
facilitators and one to two district-level GES staff members. The PLA exercise takes four days and 
the teams reside in the communities. The exercise involves eight sub-groups: men, women, boys, 
girls, teachers, SMCE'TA executives, Chieflelders, and Unit Committee. At least two PLA sessions 
are held with each sub-group, culminating in a community-wide meeting where community actions 
are identified, discussed and prioritized for implementation. PLA reports for all 62 PSCs have been 
completed and will be distributed in January. 

SMC/fTA Manual. '~roduction of the SMCRTA Manual for the GES is underway. Approximately 
1,000 copies have been delivered to the CSA office and it is expected that the remaining 70,000 will 
be available for distribution by the end of the next quarter. CSA will distribute the manuals during 
Cohort 5 and 6 SMCPTA Training and all SMCIPTA Expansion workshops. 

SMCffTA Training - Cohort 4. Three-day S M W T A  training workshops were held in all 18 
Cohort 4 districts (126 PSCs). Workshops were facilitated collaboratively by CSA staff, CSA 
facilitators, and GES staff. Following the workshops, visits were made to each community to review 
the current state of school improvement activities and to assist the communities to update their SPll's. 

SMC/PTJ\ Cornmunity-Based Refresher Training - Cohort 4. As a supplement to the rcgulx 
district-based SMCIPTA training cycle, Cohort 4 facilitators have been conducting communi~y-based 
SMCPTA training to both refresh those participants of the district-based workshops and lo i~:clu& 
additional community representatives who were not able to attend h e  district-based training. These 
workshops are generally one day and usually cover three or four topics From the SMCfi'TA Kesoarcc 
IIandbook. 

- k -  



Microgrant - Cohorts 3 and 4. All 54 Cohort 3 tranche 3 microgrant projects have been completed. 
All but 1 of the 126 Cohort 4 tranche 1 projects have been completed and 123 tranche 2 were awarded 
and distributed. These microgrants will begin to be tracked in the next quarter. 

Remobilization - Cohort 3. Three-day remobilization exercises were conducted in all 54 Cohort 3 
communities, in conjunction wjth the impact data collection activity. During the activity, 
communities updated their SPIPs and facilitators prepared them for the phase out of CSA. 

National Service.Secretariat Piiot This program got underway during the quarter, starting with a 
TOT for GES and NSS stiff, jointly delivered with CRS, q d  followed by Facilitator Training . . 
workshops in each of the seven pilot districts in the south: Jaman, Twifo Heman, Mpohor Wassa 
East, Kwabere, Asuogyaman, Ga, and Krachi. CSA staff provided technical support for the district . . . ~ 

level facilitator training workshops and will continue to make follow-up support visits in each of the 7 . . . 
districts. Facilitators from these districts will also be involved in PLA workshops that are sched&xi ... .. . 
for J a n u q  2002, in support of the district grant implementation. . . . . 

District Management TraininglDistrict Grants. CSA continues to work collaboratively with ILP in . . . 
the delivery of District Management Training Kick-Off and  raining workshops and District Grant . 
Review workshops. Foui 2-day regional kick-off workshops and 15 management training workshops 
were delivered to Cohort 4 during the quarter. During these workshops, CSA facilitators delivered 
modules on Involving Communities in Education Management and Participatory Planning. Seven 
regional district grant review workshops were also held during the quarter. During these workshops, 
CSA provided support for the development of the community participation components of the district 
grant applications.. 

M&E Capacity Building Program. Dr. Seth Spaulding, a CSA consultant, visited Ghana for the 
month of November to assist CSA with the development ofthe new M&E capacity building program. 
During his visit, CSA conducted a participatory development workshop with representatives of the 
national MOE, national, regional and district GES, and QUIPS and other development partners. A 
draft program design and training materials were developedat this workshop and continue to be 

' refined by the CSA team. Implementation of the new program is scheduled to begin at the end of 
January 2002. 

IEC - Radio and Newsletter. Forty-two live radio programs were conducted plus repeats on the 
alternate weeks; SunyaniBrong Ahafo (7), Cape Coast/Central(7), HoNolta (7), Takoradfivestern 
(7), KoforiduaEastern (7) and AdaIGreater Accra (7). Volutne 3, Issue 4 of the newsletter, 'Voice 
from the Community' will be prepared and distributed in early January. 

Monitoring and Evaluation. In August 2001, a random sample of 21 of the 62 Cohort 5 PSCs was 
drawn for the baseline data collection. During this quarter, baseline 'best practice' data was collected 
by the DMAs in the remaining 17 of these Cohort 5 PSCs, in conjunction with the PLA activity. The 
revised version of the 'Best Practice' assessment instrument, where the 18 original sub-objectives 
were reduced to 9, was used for this activity. Also in August 2001, the random samples of 18 Cohort 
4 PSCs, 24 Cohort 4 supplementary communities, 9 Cohort 2 PSCs, and G Cohort 1 PSCs that have 
been used in the past were again scheduled for the R4 data collection. During this quarter, R4 data 
was collected in 13 Cohort 4 PSCs, 15 Cohort 4 supplementary communities, 4 Cohort 2 PSCs, and 4 
Cohort 1 PSCs, completing the R4 data collection for FY 2001. Data was collected on the CSA focus 
areas of empowerment and participation in Cohort 4, using the original 'best practice' items for thc 
PSCs and the revised 'best practice' items for the supplementary communities. Data was collcctcd on 
the five CSA sustainability measures of empowerment, participation, parlncrships, resources anJ 
transparency in Cohort 1 and Cohort 2, using the original 'best practice' items. Impact data w~ 
collected in all 54 Cohort 3 communities, in conjunction with the Rcmobilization activity. This d:~ta 
was collected on all 18 CSA 'best practice' items, using the original 'best practices' instrument. All  
data for all cohorts has been submitted to PME for processing and tmnsmission to USAID. 



Facilitators. Cohort 5 facilitators have completed the PLA activities, settled in their respective 
districts, and begun workonother community mobilization activities, including initial preparation for 
the community drama. These facilitators also attended a 3-day CSA facilitator training workshop to 
increase their understanding and competency in community mobilization techniques. Cohort 4 
facilitators also assisted with the Cohort 5 PLA, conducted SMCPTA minima in their resnective " 
districts, and assisted their communities with the completion of microgrant tranche 1 and preparation 
of microgrant tranche 2. Cohort 3 facilitators conducted fmal remobilization activities for their . 
communities in preparation fortheir withdrawal in December. Most of the Cohort 3 facilitators have 
been retained on contract by CSA to implement the SMC/PTA training expansion program. 

Community ~ a t c h . . ~ s  per th6 FY 2002 Continuation ~~plicat ion,  with the addition of new finds to 
the CSA project, theiota1 matchobligation has been increased from $1,624,000 to $2,536,654. The 
cumulative 'community match' collected for CSA partnership school communities through 31 
December 2001 was $1,111,199; an average of $4,979 per ehch of 18 Cohort 1 PSCs, $8,349 per each 
of 27 Cohort2 PSCS, $8,774 per each of 54 Cohort 3 PSCs; $2,444 per each of 126 Cohort 4 PSCs, 
and $233 per each of 62 Cohort 5 PSCs. Detailed tracking sheets are included under separate cover. 
With the $252,714 that has been collected in institutional match, CSA now has a total of $1,363,913, 
or 54% of the.total obligation. 

Field Time a n d ~ r o j i c t  staff. Average field time for senior staff for the quarter.was 65 percent, 
which included the project director, deputy diector for finance and operations, and two associate 
directors for field activities. Field vehicle usage time was 96 percent. 

CUMULATIVE TRACKING SUMMARY OF KEY ACTIVITIES COMPLETED - FY 98/99/00/01 

Sub Activity 1: Community Awareness, Responsibility and Advocacy Increased 

Sub Activity 2: School Support Organizations Strengthened 



S u b  Activity 3: Coinlnunities Participating i n  Design, InipIementation S; Monitoring 

(second) +I . 

Activity Cumulative 30 September 2001 (FY 98199/00101) 

SMCIPTA Self- 
Appraisal 
(3 times in 2 years) 
SPIPs Review & 
Update 
Re-mobilization/ 
Refresher & Phase- 

SUMMARY OF EXPENDITURES FOR THE QUARTER 

Contract: Total Estimated Amount S 5,355,748 

Cohort 1 
(18 PSCs) 

18 (fust) 
18(second) 
'18 (third) 

181911 8 

18 
18 (phase- 

out 

Expenditures: ' ~ c t u a l  Cumulative Expenditures through 30 ~eitember 2001 % 4,280,597 
Estimated Expenditures for 1 October - 31 December 2001 % 449,727 

Out) Out) 

Estimated Cumulative Expenditures through 3 1'December 2001 S 4,730324 

Cohort 2 
(27 PSCs) 

27 (fmt) 
27 (second) 
,27 (thud) 

27/18/5127 

27 
27 (phase- 

I 
AssessmentlImpact I 18 I 27 I 

Remaining Unexpended Balance: S 625,424 

PLANS FOR NEXT QUARTER 

Cohort 3 
(54 PSCs) 

54 (fmt) 
54 (second) 
54 (third) 

54 

54 

54 

The work plan includes conduct of Cohort 4 Remobilization, delivery of Cohort 4 PLA training in 
support of the district grant implementation, conduct of Cohort 5 5-day SMC/PTA training, conduct 
of TOT workshop, district visits, and initial training workshops for M&E capacity building building 
program, conduct of initial TOT workshops for Cohort 4 SMClPTA expansion, conduct of Cohort 5 
4-day District Management Training and Dishict Grant Review, and continuation of the IEC radio 
programme. 

Cohort 4 
(54 PSCs) 

126 (first) 

I 

Remobilisation - Cohort 4 

10-12 January 

13-15 January 

14-16 Janua j 

16- 18 January 

18-20 January 
19-2 1 January 

22-24 January 

25-27 January 

26-2s j i )n!! i~!v 

Jaman - ~ o k u a  Presby, Tano - Subriso No. 2 Presby, Afigya Sekyere - Denase LA,Ejisu 
Juaben - Achiase Meth, Mpohor Wassa - Prato No.1, Yilo -New Somanya, Asuogyaman - 
Anum, Nkwanta - Ofosu, Jasikan- Bowiri Abohie 
Jaman - Buni RIC, Tano - Koforidua, Afigya Sekyere - Kyerekrom, Ejisu Juaben - 
Boamadumase, Mpohor Wassa -Brofoyedu 
Yilo - Korm, Asuogyaman -Tosen Nyanoa, Nwanta - Kecheibi UA, Jasikan - Nkonya 
Tayi 
Jaman - Asare DIC, Tano - Techimantia Islamaic, Afigya Sekyere- Amoako, Ejisu Juaben 
- Boankra Meth, Mpohor Wassa - Sekyere Heman 
Yilo - Sawei, Asuogyaman - Akwamu, Nkwanta - Kecheibi WC, Jasikan - Ahenkro 
Jaman - Taano DIC, Tano - Subonpang Methodist, Afigya Sekyere - Dawu WC, Ejisu 
Juaben - Essieninmpong Methodist, Mporhor Wassa - Abukrom 
Yilo - Klo Begoro, Asuogyaman - Gyakiti, Nkwanta - Abrewankor, Jasikan - Akaa, Jamm 
- Buobunu. Tano - Tanokrom, AIigya Sekyere - Bedomasi, Ejisu Juaben - Essieninmpong 
LA, Mpohor Wassa - Abrodzewurom 
Jaman - Koonsia WC, Tano - Dwenase UA, Afigya Sekyere - Domeabra Presby. Ejisu 
lnaben - Abankorn. Mpohor Wassa - Ekut~asc !l!C 
, . . , .  , a,; ....... I . . .  \.I-.. .... . . . 



28-30 January Jaman- Gouasua Presby, Tano - Nkwantabisa, Afigya Sekycre - Abrakaso UA, Ejisu 
Juaben- Achiase Antoa, Mpohor Wassa - Domama 

30 January -1 Feb Yilo -Bukonor, Asuogyaman - New Akradc, Nkwanta - Abuburuwa, Jasikan - Atonkor 
3-5 February Yilo - Trawa, Asuogyaman - New Senche, Nkwanta - Obanda, Jasikan - Athorn  
4-6 February Dosmaa - Agyemankrom, Kwabere -Ntiribuoho, Twifo - Ashire Zion, Nzema - A II 

Bokazo, Wassa Amenfi - Wassa Dunkwa. ' 

7-9 February Dormaa - Komo UA, Kwbere - Adwumakasekese, Twifo - Kayareko, Nzema - 
A~endue SDA. Wassa Amenfi - Y i e  D/C 

8-10 February 
10-12 February 

12-14 February 
13-15 February 

16-18 February 

19-21 February 

20-22 February 
22-24 Febniary 

24-26 February 

~ a n ~ a  - ~ t r o h e r ,  Ga - Kweiman, Krachi - M o h ,  Kadjebi - Dapaah Amanta 
Dormaa- Twumkrom, Kwabere - Baamang, Twifo - Daman, Nzema - Azulenoanu, Wassa 
Amenfi - Nkakaa 
Manya - Sekesua, Ga - Pantang, Krachi - Ntewusae, Kadjebi - Pampawie 
Dormaa - Kosane, Kwabere - Dumanafo, Twifo - Twifo No.l,Nzema - Anwia, Wassa 
Amenfi - Nkonsia 
Dormaa - Amasu, Kwabere - Krobo, Twifo - Amakwamoano, Nzema - Bamoakp.de, 
Wassa Amenft - Wassa Asikuma, Manya - Nuaso, Ga - Ofankor, Krachi - Ehiamdyene, 
Kadjebi - Kadjebi EP 
Dormaa - Subinktom, Kwabere -Ejuratia, Twifo - Ankaako, Nzema - Esiama, Wassa 
Amenfi-Saa D/C 
Mapya - Atua, Ga - Okushibiade, Krachi - Bajamse, Kadjebi - Ahamsansu EP 

. . 
Dormaa - Wam.&fo, Kwabere - Aboabuja, Twifo - Watereso, Nzema - Kegyina, Wassa 
Amenfi - Saa WC . . 
Manya - Adj i i o  Yokunya, Ga - Kweku Pamfo, Krachi- Dambai Lakeside, Kadjebi - 
Ahamansu WC 

28 Feb. - 2 March Manya - Kodjonya, Ga - Akotoshie, Krachi- Wankayaw, Kadjebi - Asato E/P 
4-6 March Manya - Matse Israel, Ga - Amuman, Krachi - Banka, Kadjebi - Asato W C  

P L A  Training-  Cohort 4 

14-20 January Dormaa, Tano, Jaman, Krachi, Twifo Heman, Manya Krobo, Yilo Krobo, Asuogyaman 
23-29 January Ejisu Juaben, Kwabere, Afigya Sekyere, Nkwanta, Kadjebi, Jasikan, Wassa Amenft, Nzema 

East, Mpohor Wassa East, Ga 

SMClPTA Training - Cohort  5 

21-26 January TOT - Christian Village, Kumasi, Presby Women's Center, Abokobi 
4-8 February Akwapin South -Nsawam, Agona - Swedru, Gomoa, Techiman, Nkoranza, Wenchi 
11-15 February Sekyere West, Sekyere East, Ejura Sekyedumase, Tema, Kwaebibuem, Efutu-Auutu-Senya 
18-22 February Asikuma, Birim North, North Tongu, Juaboso Bia, Sefwi Wiawso, Offinso 

SMClPTA Expansion TOT Workshops - Cohort 4 

25-26 February Trainers Workshop - Kumasi 
11-15 March Jaman, Kwabere, Krachi, Ga 
18-22 March Mpohor Wassa, Kadjebi, Asuogyaman 
25-29 March Twifo Heman 

District Management Training - Cohort 5 

4-7 February Tema, Nortb Tongu, Awvutu-Efutu-Senya, 
11-14 February Wenchi, Techiman, Nkoranza 
18-21 February Sekyere East, Sekyere West, Ejura Sekyedumase, 
25-28 February Offiso, Sefwi Wiawso, Juaboso Bia 
4-7 March Agona, Gomoa, Asikuma Odoben 
11-14 March Kwaebibirem, Birim Noah, Akwapim South 

District G r a n t  Review - Cohort  5 

26-27 March North Tongu, Terna 



M&E Capacity Building TOT 

28 January -2 Feb hiirina Hotel, Dcidowa 

M&E Capacity Building District Visits - Cohort 4 (south) 

5-6 February Ga, Kwabere 
7-8 February Asuogyaman, Ejisu Juabeng 
11-12 February Atigya Sekyere, Jaman, Nkwanta, Kadjebi 
14-15 February Tano, Dormaa, Krachi, Jasikan 
18-19 Febniary - Manya Krobo, Yilo Krobo, Nzema East, Mphbki  Wassa East 
21-22 February Wassa Amenti, Twifo Heman 

M&E Capacity Building Cluster Training 1 -Cohort  4 (south) 

25 - 1 March 
' 

Cohort 4 Cluster 1 (Kwabere, Ejisu, Tano, Afigya Sekyere, Jaman, Dormaa) 
4-8 March Cohort 4 Cluster 2 (Wassa Amenii, Nzema East, Mpohor Wassa East, Twifo Heman, Ga, 

Asuogyaman), Cohort 4 Cluster 3 (Krachi, w a n t a ,  Kadjebi, Jasikan, Manya, Yilo Krobo) 

M&E Capacity Building On-Site Training 1 - Cohort 4 (south) 

14-15 March Mphohor Wassa East, Wassa Amenfi, Nzema East, Twifo Heman 
18-19 March D o m a ,  Jaman, Tano 
21-22 March Kwabere, Ejisu Juahen, Afigya Sekyere 
25-26 March M-ya Krobo, Yilo Krobo, Asuogyaman, Ga 
28-29 March Krachi, Nkwanta, Kadjebi, Jasikan 

. . 

I E C  - Radio Programs 

8 & 22 January Brong Ahafo, Sunyani 
10 & 24 January Eastern. Koforidua 
9 & 23 January Volta, Ho 
11 & 25 January Greater Accra, Ada 
12 & 26 January Central, Cape Coast 
12 & 26 January Western, Takoradi 

5 & 19 February Brong Ahafo. Sunyani 
7 & 21 February . Eastern, Koforidua 
6 & 20 February Volta, Ho 
8 & 22 February Greater Accra, Ada 

. 9 & 23 Febmary Central, Cape Coast 
9 & 23 February Western, Takoradi 

5 & 19 March Brong Ahafo, Sunyani 
7 & 21 March Eastern, Koforidua 
6 & 20 March Volta, Ho 
8 & 22 March Greater Accra, Ada 
9 & 23 March Central, Cape Coast 
9 & 23 March Westem, Takoradi 



QUALITY IMPROVEMENT IN PRIMARY SCHOOLS (QUIPS) 

- COMMUNITY SCHOOL ALLIANCES (CSA) PROJECT 

QUARTERLYREPORT 

1 October 2001 to 31 December 2001 

USAm Cooperative Agreement No. 641:CA-00-97-0016M)O 

Education Development Corporation, Inc. (EDC) 
SAVE the Children, U.S. 

CARE International 

This quarterly report covers the period from 1 October 2001 to 31 December 2001 under USAID 
Cooperative Agreement No. 641-CA-00-97-00160-00. The report summarizes major 
accomplishments by the CSA project in Ghana during this period, plans for next period, and a . .  . 

summary of expenditures for the period. Briefly, the sub-activities of the CSA project are: 1) . , 
increased community awareness, responsibility, and advocacy for education; 2) strengthened school 
support organizations in each community; and 3) communities participating in the design, 
implementation and monitoring of schools. . . 

The following major accomplishments were completed during this quarter. 

PLA - Cohort 5. PLA was conducted in the remaining 44 of the 62 Cohort 5 PSCs during this 
period, completihg this activity for the cohort. There were six PLA teams, each led by a CSA staff 
member, all with local language capability, and each composed of three to five National Service 
facilitators and one to two district-level GES staff members. s the PLA exercise takes four days and 
the teams reside in the communities. The exercise involves eight sub-groups: men, women, boys, 
girls, teachers, SMCiPTA executives, Chieffelders, and Unit conkittee. At least two PLA sessions 
are held with each sub-group, culminating in a community-wide meeting where community actions 
are identified, discussed and prioritized for implementation. PLA reports for all 62 PSCs have been 
completed and will be distributed in January. 

SMCA'TA Manual. Production of the SMCiPTA Manual for the GES is underway. Approximately 
1,000 copies have been delivered to the CSA office and it is expected that the remaining 70,000 will 
be available for distribution by the end of the next quarter. CSA will distribute the manuals during 
Cohort 5 and 6 SMCmTA Training and all SMCE'TA Expansion workshops. 

SMCIPTA Training - Cohort 4. Three-day SMCPTA training workshops were held in all 18 
Cohort 4 districts (126 PSCs). Workshops were facilitated collaboratively by CSA staff, CSA . . .  

facilitators, and GES staff. .Following the workshops, visits were made to each community to review 
the current state of school improvement activities and to assist the coinmunitics to update lheir SPIPs. . ' .  

SMC/PTtt Co~nmunity-Based Refresher Training - Cohort 4. As a supplement to the rcgular 
&strict-based SMCIPTA training cycle, Cohort 4 facilitators have been conducting community-based 
SMCPTA training to both refresh those participants of the district-based workshops and LO i!;diiic 
additional community representatives who were not able to attend the district-based training. Thcsc 
workshops are generally one day and usually cover three or four topics from the SMCPTA Resource 
Handbook. 



Mkrogrant - Cohorts 3 and 4. All 54 Cohort 3 tranche 3 microgrant projects have been completed. 
All but 1 of the 126 Cohort 4 tranche 1 projects have been completed and 123 tranche 2 were awarded 
and distributed. These microgrants will begin to be tracked in the next quarter. 

Remobilization - Cohort 3. Three-day remobilization exercises were conducted in all 54 Cohort 3 
communities, in conjunction with the impact data collection activity. During the activity, 
communities updated their SPIPs p d  facilitators prepared them for the phase out of CSA. 

National Sewice'secretariat Pilot. This program got undemay during the quarter, starting with a . . .  

TOT for GES and NSS stiff, jointly delivered with CRS, and followed by Facilitator Training . . 
workshops each of the seven pilot districts in the south: Jaman, Twifo Heman, Mpohor Wassa 
East, Kwabere, Asuogyaman, Ga, and Krachi. CSA staff provided technical support for the district . . . ~ 

level facilitator training workshops and will continue to make follow-up support visits in each of the 7 ~ ~ 

. . . .  .. 
districts. Facilitators from these districts will also be involved in PLA workshops that are scheduled . . . .  . 
for January 2002, in support of the district grant implementa5on. . . 

District Management TraininglDistrict Grants. CSA continues to work collaboratively with ILP in 
the delivery of District Management Trainiing Kick-Off and  raining workshops and District Grant 
Review workshops. Four 2-day regional kick-off workshops and 15 management training workshops 
were delivered to Cohort 4 during the quarter. During these workshops, CSA facilitators delivered 
modules on Involving Communities in Education Management and Participatory Planning. Seven 
regional district grant review workshops were also held during the quarter. During these workshops, 
CSA provided support for the development of the community participation components of the district 
grant applications. 

M&E Capacity Building Program. Dr. Seth Spaulding, a CSA consultant, visited Ghana for the 
month of November to assist CSA with the development of the new M&E capacity building program. 
During his visit, CSA conducted a participatory development workshop with representatives of the . . 

national MOE, national, regional and district GES, and QUIPS and other development partners. A 
draft program design and training materials were developedat this workshop and continue to be . . 

refined by the CSA team. Implementation of the new propam is scheduled to begin at the end of 
January 2002. 

. . 

IEC - Radioand ~eivsletter. Forty-two live radio programs were conducted plus repeats on the 
. .. 

alternate weeks; SunyanBrong Ahafo (7), Cape CoasVCentral(7), HoNolta (7), Takoradfivestern 
(7), KoforidualEastern (7) and AdaJGreater Accra (7). Volutne 3, Issue 4 of the newsletter, 'Voice 
from the Community' will be prepared and distributed in early January. 

Monitoring and Evaluation. In August 2001, a random sample of 21 of the 62 Cohort 5 PSCs was 
drawn for the baseline data collection. During this quarter, baseline 'best practice' data was collected 
by the DMAs in the remaining 17 of these Cohort 5 PSCs, in conjunction with the PLA activity. The 
revised version of the 'Best Practice' assessment instrument, where the 18 original sub-objectives 
were reduced to 9, was used for this activity. Also in August 2001, the random samples of 18 Cohort 
4 PSCs, 24 Cohort 4 supplementary communities, 9 Cohort 2 PSCs, and G Cohort 1 PSCs that have 
been used in the past were again scheduled for the R4 data collection. During this quarter, R4 data 
was collected in 13 Cohort 4 PSCs, 15 Cohort 4 supplementary communities, 4 Cohort 2 PSCs, and 4 
Cohort 1 PSCs, completing the R4 data collection for FY 2001. Data was collected on the CSA focus 
areas of empowerment and participation in Cohort 4, using the original 'best practice' items for ihc 
PSCs and the revised 'best practice' items for the supplementary communities. Data was collected on 
the five CSA sustainability measures of empowerment, participation, partnerships, resources anJ 
transparency in Cohort 1 and Cohort 2, using the original 'best practice' items. Impact data wss 
collected in all 54 Cohort 3 communities, in conjunction with the Rcmobilization activity. This d:lta 
was collected on all 18 CSA 'best practice' items, using the original 'best practices' instrument. All 
data for all cohorts has been submined to PME for processing and transmission to USAID. 

I"? 



Facilitators. Cohort 5 facilitators have comvleted the PLA activities. settled in their resuective 
districts, and begun work on.other community mobilization activities, including initial preparation for 
the community drama. These facilitators also attended a 3-dav CSA facilitator training worksho~ to 
increase theirkderstanding and competency in community *obilization techniques. Cohort 4 ' 
facilitators also assisted with the Cohort 5 PLA, conducted SMCPTA training in their respective 
districts, and assisted their communities with the completion of microgrant tranche 1 and preparation 
of microgrant tranche 2. Cohort 3 facilitators conducted fmal remobilization activities for their 
communities in preparation fortheir withdrawal in December. Most of the Cohort 3 facilitators have 
been retained on contract by CSA to implement the SMCPTA training expansion program. 

community ~ a t c h ;  As per thk FY 2002 Continuation ~pilication, with the addition of new funds to 
the CSA project, thetotal matchobligation has been increased from $1,624,000 to $2,536,654. The 
cumulative 'community match' collected for CSA partnership school communities through 31 
December 2001 was $1,111,199; an average of $4,979 per each of 18 Cohort 1 PSCs, $8,349 per each 
of 27 Cohort2 PSCs, $8,774 per each of 54 Cohort 3 PSCs; $2,444 per each of 126 Cohort 4 PSCs, 
and $233 per each of 62 Cohort 5 PSCs. Detailed tracking sheets are included under separate cover. 
With the $252,714 thit has been collected in institutional match, CSA now has a total of $1,363,913, 
or 54% of thetotal obligation. 

Field Time and Project Staff. Average field time for senior staff for the quarter was 65 percent, 
which included the project director, deputy director for finance and operations, and two associate 
directors for field activities. Field vehicle usage time was 96 percent. 

CUMULATIVE TRACKING SUMMARY OF KEY ACTIVITIES COMPLETED - N 98/99/00/01 

Sub Activity 1: Community Awareness, Responsibility and Advocacy Increased 

Sub Activity 2: School Support Organizations Strengthened 

5 , 3 , 2  & 2 I SMCPTA Training I , 1. 
I I Tr. l(18) I Tr. l(27) I Tr. l(54) I - . I 



Sub Activity 3: Coinmunities Participating in  Design, In~plementation Sr Monitoriug 

Activity - Cumulative 30 September 2001 (FY 98/99/00/01) 1 Oct. 01 - 3 1 Dec. 2001 (F- 
Cohort 1 . Cohort 2 Cohort 3 Cohort 4 Cohort 3 Cohort 4 Cohort 5 
(18 PSCs) (27 PSCs) (54 PSCs) (54 PSCs) (54 PSCs) (126 PSCs) (61 PSC9 

SMCRTA Self- I 18'{fust) I 27( f i t )  ' " '" ~.' ' I I I 
34 (IrnI) 

54 (second) 126 (first) 
' - , , "....., 54 (thud) 

I I I 

SUMMARY OF EXPENDITURES FOR THE QUARTER 

Contract: Total Estimated Amount S 5,355,748 

Expenditures: Actual Cumulative Expenditures through 30 september 2001 $4,280,597 
Estimated Expenditures for 1 October - 3 1 December 2001 $ 449,727 

Estimated Cumulative Expenditures through 31 December 2001 S 4,730,324 

Remaining Unexpended Balance; S 625,424 

PLANS FOR NEXT QUARTER 

The work plan includes conduct of Cohort 4 Remobilization, delivery of  Cohort 4 PLA training in 
support of  the district grant implementation, conduct of Cohort 5 5-day SMCE'TA training, conduct 
of TOT workshop, distict visits, and initial training workshops for M&E capacity building building 
program, conduct of initial TOT workshops for Cohort 4 SMCE'TA expansion, conduct of Cohort 5 
4-day Distict Management Training and District Grant Review, and continuation of the IEC radio 
programme. 

PROJECT OFFICE TRAVEL SCHEDULE - J A N U ~  TBROUGE MARCH 2002 

Remobilisation - Cohort 4 

10-12 January 

13-15 January 

14-16 January 

16-18 January 

18-20 January 
19-21 January 

22-24 January 

25-27 January 

26-28 January 

Jaman - Kokua Presby, Tano - Subriso No. 2 Presby, Afigya Sekyere - Denase LA,Ejisu 
Juaben - Achiase Meth, Mpobor Wassa - Prato No.1, Yilo - New Somanya, Asuogyaman - 
Anum, Nkwanta - Ofosu, Jasikan- Bowki Abohire 
Jaman - Buni RC, Tano - Koforidua, Afigya Sekyere - Kyerekrom, Ejisu Juaben - 
Boamadumase, Mpohor Wassa -Brofoyedu 
Yilo - Korm, Asuogyaman -Tosen Nyanoa, Nwanta - Kecheibi JJA, Jasikan - Nkonya 
Tayi 
Jaman - Asare DIG, Tano - Techimantia Islamaic, Afigya Sekyere- Amoako, Ejisu Juaben 
- Boankra Meth, Mpohor Wassa - Sekyere Heman 
Yilo - Sawei, Asuogyaman - Akwamu, Nkwanta - Kecheibi WC, Jasikan - Ahenkro 
Jaman - Taano DIG, Tano - Subonpang Methodist, Afigya Sekyere - Dawu RIC, Ejisu 
Juaben - Essieninmpong Methodist, Mporhor Wassa - Abukrom 
Yilo - Klo Begoro, Asuogyaman - Gyakiti, W a n t a  - Abrewankor, Jasikan - Akaa, Jaman 
- Buobunu, Tano - Tanokrom, Afigya Sekyere - Bedomasi, Ejisu Juaben - Essieninmpong 
LA, Mpohor Wassa - Abrodzewrom 
Jaman - Koonsia RK, Tano - Dwenase UA, Afigya Sekyere - Domeabra Presby, Ejisu 
Juaben - Abankrom. Mpohor Wassa - Ekutuase DIC / '  
Yilo - Oterkpolu, Asuogyamau - Atimpoku, Nkwanta - Nyaubong, Jasikan - Gumman I S  



28-30 January Jaman - Gonasna Presby, Tano - h%wantabisa, Afigya Sekyere - Abrakaso UA, Ejisu 
Juaben - Achiase Antoa, Mpohor Wassa - Domama 

30 Januaw -1 Feb Yilo - Bukonor, Asuogyaman-New Akradc, Nkwanta - Abuburuwa, Jasikan - X t o ~ k o ~  
Yilo - Trawa, Asuogyaman-New Senche, Nkwanta - Obanda, Jasikan - Atdxorn 
Dormaa - Aevemankrom. Kwabere -Ntiribuoho. TwiTo - Ashire Zion. Nzenia - A I3 

3-5 ~ebruiry:  
4-6 February 

7-9 February 

8-10 F e b r u q  
10-12 February 

12-14 February 
13-15 February 

16-18 February 

19-21 February 

20-22 February 
22-24 Febniary 

, . 
Bokazo, ~ G i a  ~ m e n f i - ' ~ a s s a  Dunkwa, ' 
Dormaa - Koraso UA, Kwabere - Adwumakasekese, Twifo - Kayareko, Nzema - 
Apendue SDA, Wassa Amenfi -Yirase DIC 
Manya - Otrokper, Ga - Kweiman, Krachi - Monkra, Kadjebi - Dapaah Amanta 
Dormaa- Twumkmm, Kwabere - Baamang, Twifo - Daman, Nzema - Azulenoanu, Wassa 
Amenti - Nkakaa 
Manya - Sekesua, Ga - Pantang, Krachi - Ntewusae, Kadjebi - Pampawie 
Dormaa - Kosane, Kwabere - Dumanafo, Twifo - Twifo No.1, Nzema - Anwia, Wassa 
Amenfi - Nkonsia 
Dormaa - Amasu, Kwabere - Krobo, Twifo - Amakwamoano, Nzema - Bamoakpole, 
Wasa Amenfi - Wassa Asikuma, Manya - Nuaso, Ga - Ofankor, Krachi - Ehiamankyene, 
Kadjebi - Kadjebi EP 
Dormaa - S u b i i o m ,  Kwabere - Ejuratia, Twifo - Ankaako, Nzema - Esiama, Wassa 
Amenfi-Saa DIC 
Mapya - ~ t u a ;  Ga - Okushibiade, Krachi - Bajamse, Kadjebi - Ahamsansu EP . . 
D o m a  - Wam,aiafo, Kwabere - Abnabuja, Twifo - Watereso, Nzema - Kegyina, Wassa 
Amenfi - Saa WC . . 
Manya *Adjikpo Yokunya, Ga - Kweku Pamfo, Krachi- Dambai Lakeside, Kadjebi - 
Abamansu wc 

28 Feb. - 2 March Manya - Kodjonya, Ga - Akotoshie, Krachi- Wankayaw, Kadjebi -Asato Em 
4-6 March Manya - Matse Israel, Ga - Amuman, Krachi - Banka, Kadjebi - Asato IUC 

. . 
. ,  ... 

P L A  ~ r a i n i g -  Cohort 4 . . .  . .  
, 

14-20 January Dormaa, Tano, Jaman, Krachi, Twifo Heman, Manya Krobo, Yilo Krobo, Asuogyaman 
23-29 January Ejisu Juaben, Kwabere, Afigya Sekyere, Nkwanta, Kadjebi. Jasikan, Wassa Amenfi, Nzema 

East, Mpohor Wassa East, Ga 

SMClPTA Trainiig - Cohort  5 

21-26 January TOT - Christian Village, Kumasi, Presby Women's Center, Abokobi 
4-8 February Akwapin South -Nsawam, Agona - Swedru, Gomoa, Techiman, Nkoranza, Wenchi 
11-15 February Sekyere West, Sekyere East, Ejura Sekyedumase, Tema, Kwaebibiiem, Efutu-Awutu-Senya 
18-22 February Asikuma, Birim North, North Tongu, Juaboso Bia, Sefwi Wiawso, O f f i o  

S M C R T A  Expansion TOT Workshops - Cohort 4 

25-26 February ?'miners Workshop - Kumasi 
11-15 March Jaman, Kwabere, Krachi, Ga 
18-22 March Mpohor Wassa, Kadjebi, Asuogyaman 
25-29 March Twifo Heman 

District Management Training - Cohort 5 

4-7 February Tema, N o h  Tongu, Awutu-Efutu-Senya, 
11-14 February Wenchi, Techiman, Nkoranza 
18-21 February Sekyere East, Sekyere West, Ejura Sekyedumase, 
25-28 February Offmso, Sefwi Wiawso, Juaboso Bia 
4-7 March Agona, Gomoa, Asikuma Odoben 
11-14 March Kwaebibiiem, Birim North, Akwapim South 

District G r a n t  Review - Cohort  5 

26-27 March North Tongu, Tema 



M&E Capacity Building TOT 

28 January -2 Feb ~ i r i n a  Hotel, Dodowa 

. M&E Capacity Building District Visits - Cohort 4 (south) 

5-6 February Ga, Kwabere 
7-8 February Asuogyaman, Ejisu Juabeng 
11-12 February Afigya Sekyere, Jaman, Nkwanta, Kadjebi 
14-15 February Tano, Dormaa, Krachi, Jasikan 
18-19 February Manya Krobo, Yilo Krobo, Nzema East, Mphbhoi Wassa East 
21-22 February Wassa Amenfi, Twifo Heman 

M&E Capacity Building Cluster Training 1 - Cohort 4 (south) 

25 - 1 March 
' 

Cohort 4 Cluster 1 (Kwabere, Ejisu, Tano, Afigya Sekyere, Jaman, Dormaa) 
4-8 March Cohort 4 Cluster 2 (Wassa Amenti, Nzema East, Mpohor Wassa East, Twifo Heman, Ga, 

Asuogyaman), Cohort 4 Cluster 3 (Krachi, N?vanta, Kadjebi, Jasikan, Manya, Y i o  Krobo) 

M&E Capacity Building On-Site Training 1 - Cohort 4 (south) 

14-15 March ~ ~ h o h o r  ~ a s i a  East, Wassa Amenfi, Nzema East, Twifo Heman 
18-19 March Dormaa, Jaman, Tano 
21-22 March Kwabere, Ejisu Juaben, Afigya Sekyere 
25-26 March I&nya Krobo, Yilo Krobo, Asuogyaman, Ga 
28-29 March Krachi, Nkwanta, Kadjebi, Jasikan 

. . .  

IEC - Radio Programs 

8 & 22 January Brong Ahafo, Sunyani 
10 & 24 January Eastern, Koforidua 
9 & 23 January Volta, Ho 
11 & 25 January . Greater Accra, Ada 
12 & 26 January Central, Cape Coast 
12 & 26 January Western, Takoradi 

5 & 19 February Brong Ahafo, Sunyani 
7 & 21 February Eastern, Koforidua 
6 & 20 February Volta, Ho 
8 & 22 February Greater Accra, Ada 

. 9 & 23 February Central, Cape Coast 
9 & 23 February Western, Takoradi 

5 & 19 March Brong Ahafo, Sunyani 
7 & 2 1 March Eastern, Koforidua 
6 & 20 March Volta, Ho 
8 & 22 March Greater Accra, Ada 
9 & 23 March Central, Cape Coast 
9 & 23 March Western, Takoradi 


